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ESTIMATE RUN 04/24/2002

ESTIMATE SUMMARY 09:26:43

CONTID: C13688         ESTIMATE NO: 0001 PROG 1999

PCN: 13688-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

285 Tining, Goddard Ranch Ct-N PERCENT TIME:

PROJECT NO: NH 2854-091                   

285 Tining, Goddard Ranch Ct-N

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 04/24/2002 DATE TIME STARTED 01/09/2002

1601 W. Belleview Ave. DATE LET 12/13/2001 DATE WORK BEGAN

 DATE AWARDED 12/20/2001 DATE TIME STOPPED 07/17/2002

 DATE CONTRACT EXECUTED 01/08/2002 DATE ACCEPTED 07/17/2002

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 01/09/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,036,850.98 PARTICIPATING $ $ 79,118.50

AWARD PROJECT AMT: 1,045,030.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -696.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.85

WORK DAYS

WORK DAYS

7.63%

957,732.48

79,118.50

79,118.50

78,421.62

$

$

$

$

79,118.50

0.00

79,118.50

0.00

79,118.50

-696.88

0.00

78,421.62

0.00

AMOUNT DUE 78,421.62 78,421.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,421.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.5 TIME ALLOW: 65

ORIG TIME ALLOW: 55
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PCN: 13688-BID    ESTIMATE RUN 04/24/2002

PROJECT: NH 2854-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 GRINDING AND TEXTURING CONCRETE PAVEMENT 0.000

0.000

202-00170  
 

122,216.000

SY  

3.00000 0.000.000

0.00

0010 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

293.000

SY  

25.00000 0.000.000

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

1,017.000

203-00060  
 

1,017.000

CY  

15.00000 15,255.001,017.000

15,255.00

0020 TOPSOIL 0.000

239.000

207-00205  
 

239.000

CY  

25.00000 5,975.00239.000

5,975.00

0025 SILT FENCE 0.000

345.000

208-00020  
 

345.000

LF  

1.50000 517.50345.000

517.50

0030 SEEDING (NATIVE) 0.000

0.300

212-00006  
 

0.300

ACRE

3,000.00000 900.000.300

900.00

0035 LANDSCAPE BOULDER (SPECIAL) 0.000

2.000

213-00705  
 

2.000

EACH

900.00000 1,800.002.000

1,800.00

0040 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0.000

2.000

214-00506  
 

2.000

EACH

550.00000 1,100.002.000

1,100.00

0045 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

1,436.000

216-00041  
 

1,452.000

SY  

3.50000 5,026.001,436.000

5,026.00

0050 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000

0.000

304-06008  
 

35.000

CY  

200.00000 0.000.000

0.00

0055 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 0.000

0.000

412-01020  
 

293.000

SY  

80.00000 0.000.000

0.00



CONTID: C13688         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13688-BID    ESTIMATE RUN 04/24/2002

PROJECT: NH 2854-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PARTIAL DEPTH REPAIR OF CONCRERTE PAVEMENT 0.000

74.000

412-05000  
 

112.000

SF  

65.00000 4,810.0074.000

4,810.00

0065 SAWING AND SEALING CONCRETE PAVEMENT JOINTS 0.000

0.000

412-14000  
 

179,305.000

LF  

1.50000 0.000.000

0.00

0070 ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 0.000

0.000

412-15000  
 

2,504.000

LF  

4.00000 0.000.000

0.00

0075 STONE LANDSCAPE WALL 0.000

57.000

504-08050  
 

57.000

SF  

15.00000 855.0057.000

855.00

0080 RIPRAP (9 INCH) 0.000

6.000

506-00209  
 

6.000

CY  

170.00000 1,020.006.000

1,020.00

0085 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

13.000

606-00301  
 

13.000

LF  

35.00000 455.0013.000

455.00

0090 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

340.000

606-00465  
 

340.000

LF  

10.00000 3,400.00340.000

3,400.00

0095 *TRANSITION TYPE 3G 0.000

1.000

606-01370  
 

1.000

EACH

1,600.00000 1,600.001.000

1,600.00

0100 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

1.000

606-02001  
 

1.000

EACH

1,400.00000 1,400.001.000

1,400.00

0105 DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

3.000

EACH

15.00000 0.000.000

0.00

0110 DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

0.000

EACH

25.00000 0.000.000

0.00
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PCN: 13688-BID    ESTIMATE RUN 04/24/2002

PROJECT: NH 2854-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

0.000

EACH

26.00000 0.000.000

0.00

0120 *CONSTRUCTION SURVEYING 0.000

0.250

625-00000  
 

1.000

L S 

2,000.00000 500.000.250

500.00

0125 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

72,000.00000 18,000.000.250

18,000.00

0130 PUBLIC INFORMATION SERVICES 0.000

0.250

626-01000  
 

1.000

L S 

1,200.00000 300.000.250

300.00

0135 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

271.000

GAL 

90.00000 0.000.000

0.00

0140 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

260.000

GAL 

45.00000 0.000.000

0.00

0145 *FLAGGING 0.000

3.000

630-00000  
 

359.000

HOUR

32.00000 96.003.000

96.00

0150 *TRAFFIC CONTROL INSPECTION 0.000

9.000

630-00007  
 

39.000

DAY 

121.00000 1,089.009.000

1,089.00

0155 *TRAFFIC CONTROL MANAGEMENT 0.000

11.000

630-00012  
 

57.000

DAY 

450.00000 4,950.0011.000

4,950.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

5.000

EACH

60.00000 60.001.000

60.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

13.000

630-80342  
 

44.000

EACH

120.00000 1,560.0013.000

1,560.00



CONTID: C13688         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13688-BID    ESTIMATE RUN 04/24/2002

PROJECT: NH 2854-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.000

630-80343  
 

12.000

EACH

145.00000 580.004.000

580.00

0175 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

20.00000 0.000.000

0.00

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

1,600.00000 1,600.001.000

1,600.00

0185 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

23.000

DAY 

125.00000 0.000.000

0.00

0190 *DRUM CHANNELIZING DEVICE 0.000

1.500

630-80360  
 

57.000

EACH

60.00000 90.001.500

90.00

0195 *TRAFFIC CONE 0.000

42.500

630-80380  
 

300.000

EACH

16.00000 680.0042.500

680.00

0200 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13688-BID    ESTIMATE RUN 04/24/2002

PROJECT: NH 2854-091                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 REM CONC PAVEMENT CMO 002 0.000

0.000

202-00210  
 

982.000

SY  

35.00000 0.000.000

0.00

0250 CONC PVMT (10 IN) (FAST TRACK) CMO 002 0.000

0.000

412-01020  
 

982.000

SY  

92.00000 0.000.000

0.00

0255 ADDED ITEM (LUMP SUM)/ MCR 01 / CO 03 STRUCTURAL 
COATING

0.000

0.000

900-00014  
 

1.000

L S 

739.04000 0.000.000

0.00

0260 ADDED ITEM (LUMP SUM)/ MCR 02 / CO 04 DRAIN REPAIR 0.000

0.000

900-00014  
 

1.000

L S 

1,064.94000 0.000.000

0.00

CAT 73,618.5073,618.501,031,350.98CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0240 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

500.00

CAT 5,500.005,500.005,500.00CURRENT AMT0400 $ $ $

$ 79,118.5079,118.50$1,036,850.98$CURRENT AMTPROJECT TOTAL


